
MONTHL Y PROGRESS REPOR T 
November 2014, TASK ORDER 03 

Contract: GS-00F-0019L 
Task Order Number: EP-S7-12-05 
EPA Task Order: 03 (Cherokee County HHRA) 
SRC Project No.: FA558.003 
Period covered by this invoice: 11/01/2014 - 11/30/2014 

FINANCIAL SUMMARY 

Category Expenses Budget Percent 
This period Cumulative Ceiling Funded Remaining Completet 

Labor $1,245.54 $23,454.45 $66,214.00 $66,214.00 65% 35% 
Travel n/a n/a n/a n/a n/a n/a 
ODC $0.00 $0.00 $75.00 $75.00 100% 0% 
Subcontracting n/a n/a n/a n/a n/a n/a 
f Based on fundec budget 

EXPLANATION OF ODCs 
No ODCs were incurred in this reporting period. 

PERIOD OF PERFORMANCE: 06/27/2013 - 03/31/2015 

CONTRACT ITEMS: 
None 

SUMMARY OF ACTIVITIES 

Task 1 - Project Planning and Support 

Subtask 1.1 - Project Management 
• Delivered the Monthly Progress Report. 

Subtask 1.2 - Data Usability Evaluation 

• SRC received additional data in November and the data review continued. 

Subtask 1.3 - Risk Assessment Workplan (CSM. Exposure Pathway ID. Exposure Factors and To.x 

Values) 

• SRC reviewed the risk assessment workplan to identify areas that will be revised based on 

addition of new data. 

Task 2 - Baseline Fluman Health Risk Assessment 

• Task has not begun. 

Subtask 2.1 -Draft Baseline Human Health Risk Assessment 

• Task has not begun. 
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Subtask 2.2 - Final Baseline Human Health Risk Assessment 

• Task has not begun. 

Task 3 - Project Closeout 

D Task has not begun. 

DELIVERABLES SUBMITTED THIS MONTH 
Task/Subtask Deliverable Title Due 

Date 
Date 
Delivered 

Recipient 

n/a None n/a n/a n/a 

ISSUES IDENTIFIED AND REMEDIAL ACTIONS TAKEN 

None 

ANTICIPATED ACTIVITIES FOR NEXT MONTH 

Task 1 - Project Planning and Support 

Subtask 1.1 - Project Management 
• Monthly progress reports will be delivered. Project management calls are anticipated to 

continue. 

Subtask 1.2 - Data Usability Evaluation 

• SRC will continue to review the latest data and is planning a teleconference with EPA in early 

December. 

Subtask 1.3 - Risk Assessment Workplan (CSM. Exposure Pathway ID. Exposure Factors and Tox 

Values) 

• No work anticipated. 

Task 2 - Baseline Human Health Risk Assessment 

• SRC will begin drafting the baseline HHRA. 

Subtask 2.1 -Draft Baseline Human Health Risk Assessment 

0 SRC will begin performing risk calculations for the HHRA and drafting text. 

Subtask 2.2 - Final Baseline Human Health Risk Assessment 

• Task has not begun. 

Task 3 - Project Closeout 

• Task has not begun. 



ANTICIPATED DELIVERABLES FOR NEXT MONTH 

Task/Subtask Anticipated Deliverable Title Due 
Date 

Date 
Delivered 

Recipient 

1.2 2014 Data Review n/a 12/8 Elizabeth 
Hagenmaier 
Todd Phillips 

ESTIMATE OF SUBSTANTIAL LAGGING COSTS 

None 




